
 
 

 

 

TO: Administration Committee DATE: 12/5/2007 

FR: Executive Director W. I.  1242 

RE: Contract Amendment – Richmond/San Rafael Bridge Non-Motorized Access Study: URS Corp. 

 
Background 
In November 2003 MTC entered into an agreement with URS Corporation to complete a 
study of non-motorized access alternatives for the Richmond/San Rafael Bridge.  This 
study, originally funded at $414,366, has been amended numerous times to extend the 
period of service and to modify the payment schedule.   
 
Recently, MTC and Caltrans identified additional work required to complete the study, at 
a total cost of $46,577, which exceeds the Executive Director’s delegated signature 
authority of 10% of the original contract amount.  To allow the work to proceed, an 
amendment of $30,155 was authorized under the Executive Director’s delegated 
authority.  This action requests the Committee’s authorization of the remaining $16,422.  
Funding will come from the RM 1 Contract Contingency (W.I. 5300) funds.   
 
URS has provided high quality work and has been responsive to MTC and stakeholder 
needs throughout the process.  Staff expects work on the project to be completed early in 
2008.  
 
Recommendation 
Staff recommends that this Committee authorize the Executive Director or his designated 
representative to negotiate and enter into a contract amendment with URS Corporation for 
$16,322 to complete the Richmond/San Rafael Bridge Non-Motorized Access Study.   
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REQUEST FOR COMMITTEE APPROVAL 
 

Summary of Proposed Contract Amendment 
 

Work Item No.: 1242 

Contractor: URS Corporation 
San Francisco, CA 

Work Project Title: Richmond/San Rafael Bridge Non-Motorized Access Study 

Purpose of Project: Complete a study of possible non-motorized access on the bridge.  

Brief Scope of Work: Work with key stakeholders to identify feasible direct access options for 
pedestrian, bicyclists and people with disabilities to access the bridge and 
travel between Marin and Contra Costa counties.  

Project Cost Not to Exceed: $16,322 (previous approved agreement is $444,521) 

Funding Source: Bridge Tolls (RM1 contract contingency fund) 

Fiscal Impact: In current Agency operating budget. 

Motion by Committee: That the Executive Director or his designee is authorized to negotiate 
and enter into a contract amendment with URS Corporation to 
complete work on the study and the Chief Financial Officer is directed 
to set aside $16,322 for such contract amendment. 

Administration Committee:   

 Bob Blanchard, Chair  

Approved: Date: December 12, 2007 

 


